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MEMORANDUM FOR: Acting Deputy Director for Support

Fibe=
SUBJECT : - Construction 25X1A6b

REFERENCE : Memo to DDS fm D/L dtd 7 Apr 66,
same subject

1. This memorandum is for information only.

2. In response to your comments on the Routing and Record Sheet dated
29 March 1966, the following additional information is furnished:

a. Complaints in the past from the Station are basically that
the Corps of Engineers is too slow and inflexible for the type of
facility that we construct and that the "red tape” that they require
is costly and time consuming. The Station believes that a direct
contract could save time and money.

b. We have proceeded with this project, using the Corps of
Engineers as our construction agent and have taken the following
Steps to assure the fastest possible action:

(1) The importance of this project has been conveyed
to the Office of the Chief of Engineers. Appropriate officials
of the Chief's office have discussed by telephone and teletype
various means of expediting this project and cutting "red
tape."

(2) The procurement and transportation of equipment
and material is being given the highest priority in the Office
of Logistics. A senior planning officer is assigned to
coordinate and expedite all actions.
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25X1A6b
SUBJECT: -Construction 13y S

25X1A6a
(3) A senior engineer is now in - collaborating with

the Gulf District Engineer to assure early award of a construction 25X1A6a

contract. He will proceed to F in the near future to
assure that there is no delay in the Mediterranean Division's, of
the Corps of Engineers, approval and action.

(4) We have insisted that all necessary authority be granted 25X1A6a

the CWS ln- rather than handling the project o5x1A6a
from

25X1A%a

 GEORGE E. MELOON
Director of Logistics
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